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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000081
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 06-Mar-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 1 

Item Title Detail

1 Major component movement Caltrans Quality Assurance (QA) observed side bend tests on the remainder 

of the welder qualification tests performed on February 28th through March 

1st.  Additional welder qualifications are scheduled to begin on March 15th.

Caltrans Quality Assurance (QA) witnessed the following Weld Procedure 

Qualification (PQR) test plates:

1G SAW Minimum Heat Input Procedure Qualification Test Plate PQR 

HP-200707 - welding complete.

1G SAW Maximum Heat Input Procedure Qualification Test Plate PQR 

HP-200708 - welding complete.

1G FCAW Non-standard Joint using Ceramic Backing on 60mm plate - 

welding is still in process.

2 Meetings attended A meeting was held between representatives of ZPMC, ABF, Caltrans, 

BATA and TYLin.  ZPMC provided an overview of the operations on their 

Changxing Base related to the fabrication of the SAS Bridge.  ZPMC 

detailed the type of work and components to be fabricated in each of their 

fabrication bays.  The majority of fabrication on the Orthotropic Box 

Girders (OBG) will be performed within existing fabrication bays.  The 

Tower construction will be performed in a shop currently under construction 

adjacent to the existing OBG facility.  Construction of tower lifts and 

splicing of OBG segments into lifts will be performed in a lay down area 

adjacent to the Tower shop and is currently under construction.

3 Other important observations ZPMC took the ABF, Caltrans, BATA and TYLin representatives on a tour 

of the facility.  Major areas toured included the Steel receiving yard, cutting 

shop, pretreatment area (paint), OBG fabrication shops, and a view of the 

facilities currently under construction.  Representatives also were taken to 

view the Tower Mock-up ZPMC had performed as part of their internal 

preparations for both the ABF and Caltrans tower mock-ups.

4 Quality Assurance Inspectors per shift 3 AM

0 PM
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